
PU-AMI DRC –Katanga & North Kivu provinces – Quarterly Report N°4 – Fiscal year 2014  1 
Agreement N° AID – OFDA – A – 13 – 00014    

                   

PREMIERE URGENCE – AIDE MEDICALE INTERNATIONALE 

DEMOCRATIC REPUBLIC OF THE CONGO 

Emergency assistance and livelihood support for conflict-affected 

populations in Eastern DRC 

Katanga and North Kivu Provinces 

 

Quarterly Program Performance Report n°4 – Fiscal Year 2014 

Covering the period from July 1st, 2014 to September 30th, 2014 

 

1. General update on context and security 

KATANGA 

 Security context 

The project area (North of the Death Triangle – Manono/Pweto/Mitwaba) has been relatively safe in the 
last few months. The Maï-Maï Kata Katanga troops led by Gedeon have stopped harassing villages in the 
area due to the massive presence of FARDC. It seems Gedeon’s troops have crossed the Luvua River to 
reach the North-East side and have moved to the Upemba National Parc or to the close-by mountainous 
area. The security situation has therefore improved but is still fragile: in the last three years the Maï-Maï 
Kata Katanga have always taken advantage of the rainy season (from September to March) to be active 
again because the FARDC patrols have trouble controlling the area due to the inaccessibility to most 
villages during this period. 

In addition, some of the FARDC troops are special forces directly commanded at Kinshasa level and 
which sometimes take advantage of a distant management to harass the local population. 

 
 Humanitarian context 

In February 2014, an exploratory mission was conducted by PU-AMI in the Death Triangle. Almost all 
villages were burnt and empty; the entire population was displaced to the vicinities of Mpiana, Shamwana 
and on the axis Mpiana-Musovoy. The IDPs left most of their items and agricultural inputs while escaping 
and they were plundered during their absence. Since May, part of the displaced population has returned 
to their villages of origin. These recent returnees eat fish, cassava and palmoil every day because they 
are the only remaining crops. They need to diversify their food diet in order to avoid malnutrition and to 
restart breeding to avoid overfishing. Some villagers have started to rebuild roofs, houses and schools 
and to clear the bush out of banana and sugar cane plantations.    
 

NORTH KIVU  

 Security context 
The security and political context in the area of intervention is relatively quiet. The FARDC took position in 
several villages in the area facilitating fearless movements of goods and people. But some areas remain 
where NGO are under attack, storekeepers and population are abducted and sometimes killed. 
South African MONUSCO’s contingents with FARDC are still based in Pinga to fight against Tcheka 
militia. Mweso’s axis is quiet compare to some other roads in the area. The population recovers 
peacefully in the daily activities but NDC’s elements ransomed the population by extorting them for a 
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monthly tax and contribution to their movement. On the axis between MIHARA and RUSAVE, the 
population lives in psychosis because of the rumors about FARDC’s attacks against FDLR scheduled in 
the beginning of next year. On Katwe’s axis, the situation remains quiet, without major incident, except for 
the presence of FDLR’s elements in all PU-AMI’s sites of IDP’s, particularly at MIRANGI, IYOBORA and 
BIRUNDULE maintaining general insecurity feelings. 
 

 Humanitarian context 
On those three axes NRC, ICRC, NCA, CARITAS, ASPLC, BIFERD and IRC are implementing food 
security projects and AVSI is rehabilitating several schools of Pinga and its neighborhood. IEDA Relief is 
working on a construction project at Birutu’s bridge. Search for Common Ground is acting on pacification 
and cohabitation (conflicts resolution), Solidarités International carry on their activities of raising cholera 
awareness in Kashuga. Save the Children have hand in health sector. Mercy Corps is intervening in 
capacity building of community radios and food security. Caritas-Goma in partnership with CRS is working 
on MYAP’s projects and multiplication of cassava healthy cuttings. 
 

2. Indicators follow-up 

Program Goal 
Provide emergency relief to vulnerable populations (IDPs, returnees and host 
families), affected by continuous and recent armed conflicts, enabling them to 
satisfy their urgent essential needs and helping them restore their livelihoods 

Geographic 
Areas 

Democratic Republic of the Congo 

Katanga Province: Axis Mpiana-Kishale, axis Mpiana-Monga, axis Mpiana-

Musovoy, axis Kiambi-Musovoy and axis Kiambi-Kalamata, Territory of Manono. 

North Kivu Province: Health Zone of Mweso, Health Zone of Katwe, Health Zone of 

Pinga. 

 Proposal Interim Report – September 30
th

, 2014 

Number of 

beneficiaries  
76,200 persons (12,700 HH) 

Reporting period reached:  

31,889 people (5,540 HH) – North Kivu only 

Cumulative period reached: 

31,889 people (5,540 HH) – North Kivu only 

Number of 

IDP 

beneficiaries 

30,600 persons (5,100 HH) 

Reporting period reached:  

5,437 people (982 HH) – North Kivu only 

Cumulative period reached: 

5,437 people (982 HH) – North Kivu only 

Sector Name Agriculture and Food Security 

Objective 
Contribute to the restoration of food security to vulnerable displaced, returnee 
and host households through the support to agricultural production. 

Sub-sector 
Name 

Improving agricultural production / food security 

 Proposal Interim Report – September 30, 2014 

Number of 
beneficiaries   

66,000 persons (11,000 HH) 

Reporting period reached:  

29,335 people (5,000 HH) – North Kivu only 
1
 

Cumulative period reached: 

29,335 people (5,000 HH) – North Kivu only 

Number of 
IDP 
beneficiaries 

27,600 persons (4,600 HH) 
Reporting period reached:  

4,905 people (870 HH) – North Kivu only 

                                                           
1
 In Katanga, the only data currently available is from the census database, the final number of beneficiaries will be reported in the 

next quarterly report, following the final selection of beneficiaries benefiting from the seeds fairs and tools distribution are planned in 
October. 
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Cumulative period reached: 
4,905 people (870 HH) – North Kivu only 

Indicator (A): 

Projected increase in number of 
months of food self-sufficiency 
owing to distributed seed 
systems/agricultural inputs for 
beneficiary families 

Reporting period reached:  

Not applicable at this stage of the project 

Cumulative period reached: 
Not applicable at this stage of the project 

Indicator (B): 
Number of people benefiting 
from seed/systems agricultural 
inputs activities, by sex 

Reporting period reached:  

Not applicable at this stage of the project 

Cumulative period reached: 
Not applicable at this stage of the project 

Sector Name Economic Recovery and Market Systems 

Objective 
Enhance livelihoods of the most vulnerable displaced, returnee and host 
households through Cash For Work (CFW) activities 

Sub-sector 
Name 

Temporary Employment 

Sub-sector 

objective: 
Support vulnerable displaced and returnee households to cover their daily 
essential needs through cash transfer activities 

 Proposal Interim Report – September 30, 2014 

Number of 

beneficiaries  
10,200 persons (1,700 HH) 

Reporting period reached:  

2,554 people (540 HH) – North Kivu only 
2
 

Cumulative period reached: 
2,554 people (540 HH) – North Kivu only 

Number of 

IDP 

beneficiaries 

3,000 persons (500 HH) 

Reporting period reached:  

532 people (112 HH) – North Kivu only 

Cumulative period reached: 
532 people (112 HH) – North Kivu only 

Indicator (A): 
Number of people employed 
through CFW activities, by sex 

Reporting period reached:  

292 Men (54.1%)  
248 Women (45.9%) 

Cumulative period reached: 
292 Men (54.1%)  
248 Women (45.9%) 

Indicator (B): 
Average total USD amount per 
person earned through CFW 
activities 

Reporting period reached:  

42 USD 

Cumulative period reached: 
42 USD 

Indicator (C): 
Total USD amount channeled 
into the program area through 
sub-sector activities 

Reporting period reached:  

22,680 USD 

Cumulative period reached: 
22,680 USD 

Indicator (D): 
Amount of market infrastructure 
rehabilitated by type (miles of 
road) 

Reporting period reached:  

Not applicable at this stage of the project 

Cumulative period reached: 
Not applicable at this stage of the project 

 

 

 

                                                           
2
 In Katanga, the first CFW session is planned in November 2014. 



PU-AMI DRC –Katanga & North Kivu provinces – Quarterly Report N°4 – Fiscal year 2014  4 
Agreement N° AID – OFDA – A – 13 – 00014    

 

3. Activities follow-up 

Agriculture and Food Security / Katanga 

Activities Progress Comments 

Activity 1.1 : Preparatory measures for the program implementation 

Recruitment and training 
of additional local staff 

Done 
1 project manager assistant, 2 agronomic supervisors, 12 agronomic 
monitors and 1 data operator were recruited in September. 

Identification of crisis – 
affected areas  

Done  

1 exploratory mission was firstly conducted to identify population 
displacements in the target area in August. NGOs and local 
authorities of the area were consulted to avoid duplication of 
activities and to promote an integrated humanitarian intervention. 

Program presentation to 

local authorities  
Done  

The project was introduced at Territory and District levels by the 
Project Manager through meetings and presentation letters to the 
Provincial Ministry of Agriculture and Fishery, the Provincial Ministry 
of Road Infrastructures and the Provincial Ministry of Interior.  

Identification and training 
of model farmers 

Planned 
These community workers will be selected for their technical skills in 
agricultural production in October and will be trained to implement 
demonstrative plots in November. 

Food Consumption 
Score and Household 
Dietary Diversity Score 
Surveys (HDDS) 

Ongoing 
Baseline survey of HDDS and beneficiaries’ census were conducted 
simultane ously in September. The data analysis will be done in 
October to present the data baseline in the next quarterly report.  

Activity 1.2 : Identification of beneficiaries 

Project presentation to 
local authorities 

Done 
Agronomic supervisors and monitors presented the project to village 
groups and village chiefs before organizing focus groups. 

Gender representative 
focus groups 

Done 
55 focus groups were conducted to identify vulnerable households 
according to communities and gathered 45.1% of women. 

Door to Door census Done 
62 villages were visited in September. A total of 5,995 households 
and 34,670 persons were identified as potential beneficiaries of the 
project. 

Data acquisition and 
beneficiaries selection 

Ongoing 
The beneficiary database is being finalized. Data treatment and 
analysis will select the beneficiaries according to vulnerability criteria. 

Activity 1.3 : Support of agricultural inputs 

Supply of tools Ongoing 
The bid invitation was launched for 2 hoes and 1 machete for every 
beneficiary household (6,000) and 1 water can for half of them. Tools 
were bought and delivery will take place the last fortnight of October. 

Identification and 
selection of seed 
suppliers 

Done 
15 suppliers tendered to take part in fairs. One protocol was 
designed for seed quality test. Warehouses were visited and seeds 
were sampled according to the protocol

3
. 

Fairs agreement and 
logistics planning 

Done 8 seed suppliers succeeded the quality and germination tests. 

Organization of fairs and 
distributions 

Ongoing 
5 distribution sites were identified. Beneficiaries’ cards distribution is 
planned during the second fortnight of October just before the 
distributions. 

                                                           
3
 See Annex 3 : Protocol for Seeds Tests – Katanga Province. 
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Distributions of tools and 
fairs of seeds 

Planned 

Every beneficiary household will receive coupons for field crops 
(maize, beans, amaranth or cucurbits according to their choice) and 
half of them (3,000 HH) will receive coupons for garden cultivation 
(eggplant, tomato and red onion). The fairs will take place the second 
fortnight of October. 

Activity 1.4 : Technical supervision of cultivation 

Trainings of agricultural 
technics 

Planned 
2 sessions will be organized for all beneficiaries on Crop 
management sequences, Intercropping and agro-ecology. 

Evaluation of gardening 
seed sowing 

Planned 
Hectare sown and sowing practices will be evaluated in December 
from a representative sample. 

Evaluation of crop seed 
sowing 

Planned 
Hectare sown and sowing practices will be evaluated in November 
from a representative sample. 

Demonstration plots and 
advisory services 

Planned 
2 practical sessions will be organized in demonstration plots on Bio-
pesticides, Liquid manure and compost experimentations for all 
beneficiaries from November 2014 to March 2015. 

Activity 1.5 : Improvement of resiliency 

Trainings on crop 
diversification  

Planned 
Training on seed selection and dry season cultivations (diversify 
seasonally and geographically) will be organized for all beneficiaries 
in February 2015. 

Temporary Employment / Katanga 

Activities Progress Comments 

Activity 2.1 : Preparatory measures for the program implementation 

Recruitment and training 
of additional local staff 

Ongoing 
The Project Manager Assistant was recruited in September and 
recruitment is still on going for CFW monitors and the wood cutter. 

Project presentation to 
local authorities 

Done 
The project was introduced to village authorities and to the Territory 
Administrator. 

Road evaluation and 
establishment of 
rehabilitation plan 

Planned 

The road evaluation will be carried out by the Project Manager and 
his assistant specialized in road rehabilitation in October. The 
rehabilitation plan will be finalized once the assessment phase is 
done and the details of the project have been discussed with local 
authorities. 

Baseline evaluation Planned 
The household treasury microeconomic diagnosis is planned in 
November. 

Road rehabilitation 
evaluation 

Planned 
The road rehabilitation evaluation will be done at mid-project and at 
the end of the project (acceptance of work). 

Activity 2.2 : Manual road rehabilitation through Cash For Work (CFW)  

Supply of rehabilitation 
equipment 

Planned 
The delivery of truck and rehabilitation tools is in progress. Some 
axes, sledgehammers, shovels, wheelbarrows and saws will be used 
for road rehabilitation and donated to local partners from December. 

Participative meetings of 
self-classification 

Planned 
The CFW monitors will encourage villagers to select the most 
vulnerable households and able to work physically for the CFW from 
November to January. 

Listing of beneficiaries Planned 
A database will be finalized to evaluate the evolution of household 
treasury from November to January. 
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Rehabilitation manual 
work 

Planned 
The rehabilitation activities will be clearly identified and planned once 
the rehabilitation plan is finalized. 

Activity 2.3 : Reinforcement of road infrastructures 

Evacuation of obstacles Planned 
Rocks and trees will be evacuated from the roads from November to 
February. 

Distribution of firewood Planned 
According to participative meetings, some beneficiaries will receive 
firewood out of the bush clearing. 

Rehabilitation of existing 
bridges 

Planned 
Ferro-concrete and wood bridges will be rehabilitated from 
November to February. 

Drainage of rain water Planned Sumps will be dug in November and December. 

 

Agriculture and Food Security / North Kivu 

Activities Progress Comments 

Activity 1.1 : Preparatory measures for the program implementation 

Program presentation to 
local authorities 

 
Done 

The project presentation to local authorities and government 
technical services was done early August. 

Identification of priority 
areas & crisis - affected 
villages / Door to door 
census in target villages  

Done 
The beneficiaries identification based on vulnerable criteria was 
conducted in each targeted area in July. After the census activities, 
5,000 Household were selected in 16 targeted villages.  

Recruitment and training 
of supervisors and agro 
partners  

Ongoing 

PU-AMI signed an agreement with six local organizations which have 
made available 6 supervisors and 44 agro partners. They will be 
trained on new farming techniques, food security and livelihood. 
PU-AMI agronomist teams will set up three training sessions for 
partner agronomists. 

Baseline survey on a 
representative sample  

Planned The baseline surveys were postponed to October. 

Activity 1.2 : Identification of beneficiaries 

Selection of beneficiaries  Done  
Identification of beneficiaries based on vulnerable criteria was 
conducted in every targeted area.  5,000 HH were selected. 

Activity 1.3 : Distributions of seeds and tools to beneficiaries 

Supply of tools and 
seeds 

Done  

On the whole, 30 tons of beans, 19,608 tons of corn, 14,280 tons of 
peanut and 150 kg of market gardening kits were purchased by PU-
AMI. 
The tools kits were reviewed, taking in consideration local agro-
climatic specification. Thus, hoe has been replaced by trident or 
pitchfork to facilitate fields cleaning.

4
 

Distributions of tools and 
seeds 

Done  

Seeds and tools were distributed to the 5,000 household 
beneficiaries who were appropriately trained by agronomists’ team. 
Each household received 6kg of beans, 6kg of corn or 8.2kg of 
peanut and 30g of market gardening.  
Those households received as well a tool kit consisting of: 1 hoe, 1 
rake, 1 watering can, 1 pitchfork and 1 trident. 

                                                           
4
 See annex 4 : Details kits distributed/HH in the North Kivu province. 
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Post Distribution 
Monitoring 

Planned  A Post Distribution Monitoring is scheduled in October. 

Training on agricultural 
technics 

Ongoing 
The beneficiaries training on agricultural technics started in early 
September with PU-AMI agronomist team and will continued with 
agronomist partner. 

Follow-up and advice for 
beneficiaries 

Ongoing   
The follow-up and advice for beneficiaries is done throughout the 
crop cycle by collecting data across the agro partners, monitors and 
monitoring by supervisors and Project Manager. 

Activity 1.4 : Sowing under supervision of monitors 

Sowing of gardening 
seeds 

Planned   Activity scheduled in October. 

Sowing of crop seeds Done  

This activity was conducted at the beginning of September in 
individual and demonstration plots. In each targeted villages, 
beneficiaries are organized around a community demonstration plot 
(Beans: 50a Corn: 50a). 

Installation of 
multiplication sites for 
cassava cutting 

Done  
Six production sites of cassava cuttings have been implemented 
through six partner organizations (2 ha per organization). 

Activity 1.5 : Harvest with participation of monitors 

Harvest of gardening 
seeds 

Planned  Not applicable at this stage of the project 

Harvest of crop seeds Planned Not applicable at this stage of the project 

Cutting and distribution 
of cassava cutting 

Planned Not applicable at this stage of the project 

Harvest survey Planned Not applicable at this stage of the project 

Temporary Employment / North Kivu 

Activities Progress Comments 

Activity 2.1 : Preparatory measures for the program implementation 

Program presentation to 
local authorities 

Done 
Presentation of cash for work activities was done simultaneously with 
the presentation of agricultural activities at the beginning of the 
project. 

Identification of priority 
areas & crisis - affected 
villages / Door to door 
census in target villages  

Done 
16 villages in three areas (Mweso, Pinga and Katwe) have been 
identified to benefit of cash for work activities to set up sites of 
multiplication of cassava cuttings 

Recruitment and training 
of supervisors and agro 
partners 

Done 
6 supervisors and 44 agronomists of partner associations were 
recruited and trained to set up and follow up production sites of 
cassava cuttings. 

Baseline survey on a 
representative sample 

Planned This activity will be finalized in October. 

Activity 2.2 : Identification of beneficiaries 

Selection of beneficiaries  Done 

A total of 1,284 households were selected to benefit from the 
activities of Cash for Work, so 214 per site according to cash for 
work selection’s criteria, no household working in CFW activities 
received agricultural kits. 

Activity 2.3 : Multiplication activities 
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Supply of cassava 
cuttings 

Done  

The supply of cassava cuttings was carried out following the 
procedure below: 
- Step 1 : choice of local suppliers by PU-AMI teams, 
- Step 2 : a validation visit of cassava cuttings suppliers was 
organized by a technician of the national service of seeds 
(SENASEM) 
- Step 3: purchase of 30,000 linear meters of healthy cassava 
cuttings was made from a supplier approved by  SENASEM 
technician 

Clearing of plots 
Plowing/planting 

Done  

Compared to the initial work plan, cleaning and planting activities 
have been done continuously through cash for work activities.  
90 people worked for 14 days per site to complete those two 
essential activities in the implementation of the plot. 
12 hectares of cassava plot were opened in September 14 in 3 
areas: Mweso (Kashuga, Mihara and rusave); Katwe ( Mirangi, 
Iyobora and Birundule) and Pinga (Kailenge, Rungoma and Biriba)  

First, Second weeding 
and third weeding  

Planned  
3 weeding are planned instead of two originally planned. 
These 3 weeding are scheduled in November 2014, January and 
April 2015.  

Cutting and Packaging Planned  This activity is planned at the end of cassava growing. 

Distributing Planned  Not applicable at this stage of the project. 

Follow up and advice for 
beneficiaries 

Ongoing  
This activity is expected throughout the project. Until the end of the 
distribution of cassava cuttings. Each partner organizations oversee 
activities on a 2ha of multiplication plot. 

Survey on cash use Planned  
Survey on cash use will be done three weeks after each payment  
until the last cassava cuttings distribution. 

 

4. Comments about the program implementation 

 

KATANGA 
The activities started early September with the arrival of the Project Manager in Manono and the 
recruitment of the agronomist team.  
For the Agriculture and Food Security activities, the choice was made to distribute machetes rather than 
rakes, in order to enable the beneficiaries to clear their fields before planting. Seed fairs were chosen 
according to the crop calendar and the rain season difficulties (access by trucks to project sites during the 
rainy season is difficult because of the state of the roads). The crop seed package includes maize seeds, 
bean seeds and amaranth or cucurbit seeds, to enable all beneficiary households to practice 
intercropping. Maize is appreciated for its flour and the beans introduce proteins in the daily diet. 
Amaranth and cucurbit leaves are consumed for their mineral and vitamin intake. Because the garden 
seed prices were higher than expected (increase of prices at this time of the agricultural season), it was 
decided to reduce the number of garden seed beneficiaries to 3,000 households, which corresponds to 
the number of water cans distributed (water cans are used twice a day at specific times and are therefore 
difficult to share among beneficiaries). 
Most of the IDPs targeted by the project are recent returnees who fled the Maï-Maï exactions last year 
and who plan to rebuild their villages. They are recent returnees who came back from April until August 
2014 and who lost most of their agricultural inputs. 
 

NORTH KIVU 

Thanks to the direct chain of the project amendment, the essential activities of selection of beneficiaries, 
distribution of kits and opening sites multiplication of cassava cuttings, were successfully completed. 
In addition to the daily monitoring activities, the main objectives for the next quarter are to:  

- Organize training partner agronomists. 
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- Continue multiplication activities of cassava cuttings. 
- Finalize the post distribution surveys. 

Although the launching of activities of the project was well done, it has to be noted that the multiplication 
of cassava cuttings will take longer than expected. The monitoring of this activity during the next quarter 
will allow us to have more accurate information about the duration of this activity. 
 

 

Annexes 

Annex 01 – Updated Work plan 
Annex 02 – Map of project intervention area – Katanga Province 
Annex 03 – Protocol for Seeds Tests – Katanga Province 
Annex 04 – Details on kits distributed per household – North Kivu Province 
Annex 05 – Vehicle informations 


